
MONTHL Y PROGRESS REPOR T 
September 2013, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 09/01/2013 -09/30/2013 

FINANCIAL SUMMARY 

Category Expenses Budget Percent 
Complete' 

Category 
This period Cumulative Ceiling Funded Remaining 

Percent 
Complete' 

Labor $986.00 $1,220.94 $66,214.00 $66,214.00 •98% 2% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $75.00 $75.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
t Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• Delivered the Monthly Progress Report. 

Subtask 1.2 - Data Usability Evaluation 

• Based on the information in the Cherokee County MS Access databases, SRC submitted a 

preliminary data review memo of findings to Elizabeth Coffey on September 26. 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID. Exposure Factors and Tox  

Values) 
• Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 

• Task has not begun. 

Task 3 - Project Closeout 

• Task has not begun 
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DELIVERABLES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTION'S TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Monthly progress reports will be delivered. Project management calls are anticipated to 

continue. 

Subtask 1.2 - Data Usability Evaluation 

Q SRC will discuss the preliminary data review with Elizabeth Coffey and follow-up as needed. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox  

Values) 

• Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 

O Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 

0 Task has not begun. 

Task 3 - Project Closeout 
1 I Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 
Task/Subtask Anticipated Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 


